

Artena9100 Regression Test plan

Artena components' test plan and Test result summary for Artena 09.10.00 on 19/August/2015

Initial Regression test period: 10/August/2015-10/September/2015

Final Regression test period: 11/September/2015-15/October/2015

Components	Detail	Test plan exist	Tested Cases	No of tickets	% Pass
Home		No			
Client	Search	Yes			
	Person	Yes			
	Student	Yes	9/9	1	100%
	Academic Record	Yes	19/19	1	100%
	Other Qualification	Yes			
	Study Contract	Yes	23/23	3	100%
	Support Services	Yes			
	Debtor	Yes			
	Staff	Yes			
	International	Yes			
	Enquirer	Yes			
	Organisation	Yes			
	Organisation Debtor	Yes			
Teaching Structures	Prescribed	Yes	25/25	6	100%
	Offered	Yes	33/33	3	100%
	NZQA	Yes			
	SDR	Yes	14/14	3	100%
	Syllabus Plus	No			
Admissions	Admissions Dashboard	Yes			
	LLN	Yes			
	StudyLink(VOS)*	Yes	5/5	2	100%
	NSI Batch	Yes			
	ArtenaSP Artena Module	No			
	Online Enrolment	Yes	9/9	0	100%
	Public Trust	Yes			
Student Support	Support Provider	Yes			
	Support Batch	Yes			
	Student Service	No			
Academic Records	AR Dashboard	Yes	12/12	2	100%
	Results	Yes			

Components	Detail	Test plan exist	Tested Cases	No of tickets	% Pass
	Import/Export				
	Assessment Dashboard	Yes	6/6	2	100%
	Attendance Dashboard	Yes			
	Individual Attendance	No			
Finance	Administration	Yes			
	Finance Batch	Yes			
International	Accommodation	Yes			
	Agent/Partner School	Yes			
	Insurance	Yes			
	NZIS	Yes			
Marketing	Task List	Yes			
	Enquiries Data Entry	Yes			
	Print Run Management	Yes			
	Enquiries Administration	Yes			
	Marketing Reports	Yes			
	Marketing Dashboard	Yes			
	Online Enquiry	Yes			
System	System Manager	Yes			
	Validation	No			
	Student Portal	Yes			
	Output Job Monitor	Yes			
	Experimental	No			
Generic	Audit	Yes			
	Contact Logs	Yes			
	Correspondence (SCE)	Yes			

This regression test is not completed stage. The tests are still in process.

Total component in Artena : 54

Total components which has Test plan: 48

Total components which has tested out of test plan : 9